DRAFT ENVIRONMENTAL SERVICES AND OPERATIONS (ESO)
STATEMENT OF WORK (SOW)

EPA Region 3 Multi-Site Technical Oversight Support
PURPOSE
The purpose of this task order is to provide the Environmental Protection Agency (EPA), with
technical oversight support, primarily through document review, field oversight and meeting
support for remedial activities related to EPA fund-lead and Potentially Responsible Party (PRP)
PRP-lead Region 3 Superfund Sites.

PERIOD OF PERFORMANCE

The period of performance for this task order (TO) is a one-year base period and four one-year
option periods, if the Government exercises all options.

SITE BACKGROUND

The tull scope of technical oversight support is currently unknown. Primary Sites, consisting of
known and potential sites, are listed below. Optional Sites, consisting of unknown sites for
additional work, are not listed below, but these sites may be included with the scope, in the
future. Task assumptions for all sites are provided in Tables 1 and 2, included at the end of this
SOW.

Primary Sites

Keystone Sanitation Landfill Superfund Site — The Keystone Sanitation Landfill Superfund
Site (EPA ID: PAD054142781) primarily consists of a 40-acre, closed landfill located on a 70-
acre parcel in Union Township, Adams County Pennsylvania. From 1966 through 1990,
Keystone Sanitation Company accepted household and municipal wastes and certain types of
industrial and construction debris, some of which contained hazardous substances.

EPA selected the remedy for the Site in the following Records of Decision (RODs) and
Explanation of Significant Difference (ESD): a September 30, 1990 ROD, a June 25, 1999 ROD
Amendment, a September 14, 2000 ROD Amendment, and a September 30, 2015 ESD. The
most recent Five-Year Review for the Keystone Sanitation Landfill Superfund Site was
completed in 2015. The documents listed above and other supporting documents are available in
the Administrative Records for these response action decision documents or in Special
Collections (| HYPERLINK "https://semspub.epa.gov/src/collections/03/AR/PAD054142781" \h
] or [ HYPERLINK "https://semspub.epa.gov/src/collection/03/SC30753" \h |)

The Keystone Sanitation Landfill Superfund Site is seperated into four Operable Units. OU-1 is
maintenance of the existing perimeter fence, OU-2 is maintenance of residential point-of-entry
potable well filtration units, OU-3 is operation and maintenance of the soil gas collection system,
landfill cap, and surface drainage systems, and OU-4 is operation and maintenance of the

Page [ PAGE ] of [ NUMPAGES ]

ED_006204_00003504-00001



groundwater extraction and treatment system. Work is performed by two groups of respondents
to two consent decrees. OU-1 and OU-3 work is performed by one group and OU-2 and OU-4
work is performed by the other group. Construction of the remedial action is complete. The
groups each submit annual performance monitoring reports. EPA is currently overseeing on-
going optimization of the OU-3 remedy. EPA anticipates that the contractor will assist with
review of the annual reports and minor submissions associated with optimization.

Nonresponsive based on revised scope
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Nonresponsive based on revised scope

TASK 1: GENERAL REQUIREMENTS

1.1 Site-Specific Plan Development
1.1.1 Technical Management Plan (fixed price)

The Technical Management Plan (TMP) shall provide a description of how the contractor plans
to manage this task order. This plan shall include the technical approach used to achieve each
task and identify project organization, key personnel, required resources, the intended
communication process with EPA, the contractor’s points of contact and responsibilities, and
subcontractor management. The Draft TMP is due 30 days after the contractor is awarded this
TO. EPA shall review the Dratt TMP and will provide comments. The contractor shall submit
the Final TMP to the Task Order Contracting Officer Representative (TOCOR), within 15
calendar days from receipt of EPA’s comments. The TOCOR shall approve the TMP for the task
order.

This plan shall be modified if the EPA TOCOR determines that project conditions have changed.
If a change in the TMP results in a modification to the task order, the change will be negotiated,
as appropriate, and the task order will be moditied.

1.1.2  Site Specific Health and Safety Plans (fixed price per site)

The Health and Safety Plan (HASP) specitfies employee training, protective equipment, medical
surveillance requirements, standard operating procedures, and a contingency plan in accordance
with 29 CFR 1910.120(1)(1) and (1)(2) [NOTE: The PRP’s HASP may be adopted for use if
appropriate].

1.2 Project Management, Monitoring, and Reporting (fixed price per year)

Perform activities required to effectively manage the task order. These activities include, but are
not limited to, the following:

s Monitoring costs and progress

¢ Preparing and submitting monthly progress reports that document monthly and
cumulative cost, performance status, and technical progress

¢ Preparing and submitting monthly invoices in accordance with the level of detail as
specitied in the contract

¢ Accommodating any external audit or review mechanism that EPA requires and

The contractor shall assign work to personnel at the appropriate technical levels and with the
appropriate skill to most etfficiently perform the task(s) listed below.
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1.9 Task Order Closeout (fixed price)
The contractor shall close out the task order at the end of the period of performance. Activities
include completing all deliverables, submitting the final invoice, and returning documents to

EPA or to other document repositories.

TASK 2: RESERVED

TASK 3: RESERVED

TASK 4: RESERVED

TASK 5: OVERSIGHT SUPPORT

The contractor shall provide oversight support to EPA in fulfillment of its responsibilities for
oversight and enforcement of environmental investigation and remediation work being financed
and performed by the PRPs.

5.1 Field Oversight (time and material)

Under this task, the contractor will conduct field audits and inspections to evaluate responsible
parties’ implementation of different aspects of field work during the CERCLA process.
Assumptions for the number of field oversight days are specified in the tables at the end of this
Statement of Work.

5.1.1 Field Audits and Inspections
The contractor shall perform the following activities as part of this task:

* Review implementation of approved work plans, sampling and analytical plans (SAP),
and quality assurance project plans (QAPPs) prior to fieldwork;

e Observe sampling activities for compliance with the approved work plans, SAPs, and
QAPPs prior to fieldwork;

e Maintain a log of detailed observations at the site, including interactions with all parties,
results of field tests, well construction, observations about conformance with the project-
specitic plans, and deviations from the approved plans. Field notebooks/journals and
logs may be supplemented with photographs and/or videotaping; and

e Prepare a daily field oversight report and email the report to the EPA TOCOR at the end
of the day. The field oversight report shall include information such as the date, weather
conditions, oversight contractor personnel, PRP field personnel, planned activities,
approved changes in work plan, important communications, oversight hours on-site,
problems encountered/corrective actions taken, specific notes/logs, and tomorrow’s
expectations. The daily field oversight report may be supplemented with photographs
and/or videotaping

TASK 6: RESERVED
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TASK 7: OTHER TECHNICAL ASSISTANCE

The contractor shall provide technical support to EPA in fulfillment of its responsibilities for
oversight and enforcement of environmental investigation and remediation work being financed
and performed by the PRPs.

7.3 Technical Assistance and Meeting Support
7.3.1 Document Review

The contractor shall conduct technical reviews and provide comments to EPA as necessary on
documents prepared for or associated with the sites described in the Site Background Section.
The reviews shall consist of determining whether the document is technically acceptable in
accordance with applicable EPA Superfund guidance and policy. Contractor personnel with
expertise in geology/hydrogeology, engineering, risk assessment, etc., shall review those
portions of the documents in which they are experts. The contractor shall submit a technical
memorandum upon the completion of each review within 30 calendar days of receipt from EPA
or within the schedule determined EPA. The technical memorandum shall be submitted
electronically via email in a Microsoft Word document to EPA. The review summary shall
provide comments on the technical shortcomings, inconsistencies with EPA guidance,
unexplained inconsistencies with applicable work plans as well as identify potential problems
and make recommendations pertaining to the site documents. Editorial comments shall not be
provided. The contractor should not anticipate receipt of any EPA comments requiring
modification to the submitted technical memorandum.

The following factors shall be considered during the review of all PRP submittals:

Technical requirements of the ROD and CD, and compliance with ARARs

Standard professional engineering practices

Applicable statutes, EPA policies, directives, and regulations

Spot checking design calculations to assess accuracy and quality of design activities

Examination of planning and construction schedules for meeting project completion
goals

Level of effort and expertise of document review will vary depending on the type of document
for which EPA is seeking contract review support. The planned documents will be grouped into
2 tiers based on complexity, required contractor expertise, and associated time and effort. EPA
will indicate what type of document it is providing before review and the level of review. For
purposes of providing a cost estimate, the following assumptions are provided:

7.3.1.1 Tier 1 (fixed price per review)

This tier is intended to provide document review for major deliverables. Assumptions for Tier 1
quantities for each site are specified in the table at the end of this Statement of Work. Tier 1
document reviews should take 40 - 80 hours and provide comments to EPA. This review time
also includes any review time associated with reviewing pertinent background documents.

Page [ PAGE ] of [ NUMPAGES ]

ED_006204_00003504-00008



7.3.1.2 Tier 2 (fixed price per review)

This tier is intended to provide document review of smaller deliverables. Assumptions for Tier 2
quantities for each site are specified in the table at the end of this Statement of Work. In
addition, Tier 2 document review will be applied to a follow-up or to a response to comments for
a document initially reviewed as Tier 1. Tier 2 document review should take up to 40 hours and
provide comments to EPA. This review time also includes any review time associated with
reviewing pertinent background documents.

7.3.2 Meeting Support (fixed price per meeting)

The contractor shall attend various meetings throughout the performance of the task order
document as directed by the TOCOR. Contractor support shall include providing technical input
during the meeting. The contractor may be required to provide meeting minutes, comments, or
follow-up actions. Assume a project manager for the contractor will provide meeting support.
Technical experts may be required and shall be determined by the EPA TOCOR.

TASK ASSUMPTIONS

Assumptions for quantities associated with Tasks 5.1, 7.3.1.1, 7.3.1.2 and 7.3.2 are included in
Tables 1 and 2. Table 1 provides assumptions for quantities associated with the primary sites
during the base period and option periods. Table 2 provides assumptions for quantities
associated with the option periods for cost estimating. The contractor may be tasked with an
optional site at any time during this TO’s period of performance. at any time up until the
beginning of Year 5 as long as 1-year options are exercised by EPA. The quantities in Table 2
are estimated and are for cost estimating purposes. Assume a standard field oversight day is an
8-hour workday and the review of the approved work plans, SAP and QAPP along with a trip

report should take an additional 8 hoursi Ex. 5 Deliberative Process (DP)

Ex. 5 Deliberative Process (DP) ido not include these costs. |
Assume meetings will be held at the FPA Region 3 office or via teleconference and that the
preparation, the meeting and final documentation of the meeting will be 8 hours.

Ex. 5 Deliberative Process (DP)

Table 1
Multi-Site Technical Oversight Support
Task Assumptions for Primary Sites

Task 5.1 Task 7.3.1.1 Task 7.3.1.2 Task 7.3.2
Field Tier 1 Tier 2
Oversight Document Document Meetings
{days) Reviews Reviews
Year1
Keystone Sanitation Landfill ‘ 0 | 2 l 0 ' 1

Nonresponsive based on revised scope
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Nonresponsive based on revised scope

H Subtotal Base Year ‘ 2 | 5 l 9 | 3
Table 2
Multi-Site Technical Oversight Support
Options
Task 5.1 Task 7.3.1.1 Task 7.3.1.2 Task 7.3.2
Field Tier 1 Tier 2 Meetings
Oversight Document Document
(days) Reviews Reviews

Year 1 (option)

Keystone Sanitation Landfill ' 2 ‘ 2 2 1

Nonresponsive based on revised scope

Subtotal Year 1 (option) | 84 \ 8 I 12 16

Year 2 (option)

Keystone Sanitation Landfill | 4 \ 1 | 2 1

Nonresponsive based on revised scope

Subtotal Year 2 (option) | 81 \ 7 | 19 17
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Year 3 (option)

Keystone Sanitation Landfill | 2 ‘ 1 2 1

Nonresponsive based on revised scope

Subtotal Year 3 (option) | 56 \ 4 i 21 17

Year 4 (option)

Keystone Sanitation Landfill I 2 ‘ 1 ' 2 1

Nonresponsive based on revised scope

Subtotal Year 4 (option) | 4 | 2 | 14 3

Year 5 (option)

[Re)
—

Keystone Sanitation Landfill | 2 \ 1 l

Nonresponsive based on revised scope

"Subtotal Year 5 (option) | 3 | 2 | 14 T 4
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